G. R. S. 59] GPB—15,000—22-7-14

GENERAL AND REVENUE SECRETARIAT.

1893
~~191~~ .

(Local Boards)

File No. 292

Serial Nos. 166

Papers Filed.

Month November 95

SUBJECT.

Supplemental estimate for sinking a draw well at Peeranakanave, Kunnie Sub Taluk

PREVIOUS REFERENCES.	LATER REFERENCES.
	In deeds. Narasimpa Rau

Commissioner

(General Serial No. 30.)

13091

1894.

Local Boards
292 of 1893

From The Deputy Commr
Kanara

L. 2718

To

The Chief Secretary to the Dewan
of Mysore.

Dated 23-2-94

Despatched

Received February

Enclosures No. 2

General No. 799

No. 650

Forwards for sanction a supplemental Estimate for Rs 972 for sinking a draw well at Karwar in Karwar Taluk.

26/2/94

1894

From

The Chief Secretary to the
Govt of Burma

To

The Chief Secretary to the
Govt of Burma

Dated 23d
Recd } February

No. 779 Rev. No. 2
650

I am to forward herewith for
sanction a supplemental
Estimate amounting to
Rupees 972 for sinking
a drain well at Pearmai
= Kamawe, Kyunni Sub
Taluk, together with copy
of Govt Order No 116 dated 12th
February 1894 receive[d]

1894

Encl to 691

From The Executive Engineer
Mannar Division

To The Deputy Commissioner
Mannar District

Dated 12-2-94

No 116.

Deputy Commissioner's No 954 dated 31-12-93 asking for opinion on the completion of the deep well at Peramkarnie and requesting to forward a properly prepared Estimate.

Has the honor to forward a properly prepared estimate for the completion of the well. The well is already excavated 92 feet with no prospect of tapping any springs. It does not appear that springs will be tapped if sunk further to a reasonable depth. Undersigned is therefore

of opinion that the work be may be closed with the Ex= penditure incurred - & Expenses water for the Constables they can get water supply from the Chordi River 1/4 Mile from the Station House.

2. Para II of H.O. I Sub Division Officers No 90 dated 6-2-94 attached to the Estimate is annexed for information.

(Sd) B. Vencatachar
Executive Engineer
Shimoga Division

I beg to submit an Estimate for Rs 972/- and after de= ducting the amount of the Original Estimate Rs 328/- the difference of Rs 644/- Ex= penses sanction. The Original Estimate provides only a depth of 40 feet; but now the well has been sunk to a depth of 92 feet and more

6

there are no signs of Spring
being tapped as yet

"Copy"

For Maj: Gen'l Commanding

No 1 Sub-Div. 7 Shimoga Division

Supplemental Estimate of the probable Cost of Sinking a draw well at Perankave Kumsi Sub-Jail.

Sub-heads	No	Dimensions			Quantities		
Excavation							
Gravelly Soil		$\frac{177+71}{2}$		20	2480	cyds	92
Hard soil	1	$\frac{177+71}{2}$		20	2480	do	92
Harder do	1	$\frac{177+71}{2}$		20	2480	do	92
Hardest do	1	$\frac{177+71}{2}$		20	2480	do	92
Rocky soil	2	$\frac{177+71}{2}$		40	4960	do	184
Total cyds							
Rough stone revetment 2¾' thick	1	$6\frac{3}{4} \times 3\frac{3}{4} \times 2\frac{3}{4} \times 60$			2864	cyds	106
do - outside around parapet wall	1	$6\frac{1}{2} \times \frac{22}{7} \times 6 \times 1\frac{1}{2}$			438	do	16 } 122
Brick in mortar							
Parapet wall	1	$6\frac{7}{8} \times \frac{22}{7} \times 1\frac{1}{8} \times 3$			65	cft	65
Plastering to above slabs	1	$6\frac{7}{8} \times \frac{22}{7} \times 7\frac{1}{4}$			140	sqrs	1.40
Stone upright pillars	2	8	1	(4½)	16	cft	16
Wood work							
Beam Cross	1	11	6"	8"	4	cft	4
Wheels & pulleys &c		L. S.					3/.
Railing		L. S.					50/.

EXECUTIVE ENGINEER REGD. NO. 7 FEB 94 SHIMOGA DIVISION

Abstract

Name of works — Via Ghat Road — Sheet 2

Earthwork	Gravelly soil	cft	92	- 8	46	-	
do.	Hard - do -	do.	92	- 12	69	-	
do -	Harder - do -	do -	92	1 -	92	-	
do -	Hardest - do.	do	92	1 4	115	-	
do -	Rocky - do.	do	184	1 8	276	-	
Rough stone		do	122	2 -	244	-	
Brick in mortar		cft	65	- 3	12	-	
Plastering with mortar		sft	1·40	3 -	4	-	
Slabs		sft	16	- 6	6	-	
Jungle wood work		cft	4	2 8	10	-	
Binding			Lo.		50	-	-
Contrio, wheels &c.			Ls.		9	-	-

Total Rupees	7.27
Contingencies at 5 P. C.	45
Grand Total	972
Original Estimate Amount	328
Excess —	644

Asst Engr
Via Sub Div. Officer

For Supdg: Deputy Commissioner

Local Boards
292 of 1893
2

Read:-

D.O. of 23rd February '94 from the D.C. Conv. Shewn. moga Dt. Submitting for sanction a revised Estimate for Rs 972 in lieu of one for Rs 328 sanctioned in Govt. Rs. No 185-6 of 6th April 192 L23 for sinking a draw-well at Peramalkanave, Kumai Sub Taluk ~~the depth already sanctioned without tapping water being 92 feet and the~~

Order thereon

The estimate is sanctioned. The excess cost of Rs 644 will be met from the grant of Rs 15000 made for L.F. General in Govt. Rs. No 5166-8 of 19 Sep. 93 L.F. 28.93

for Ch: Secy

R
L267

16062
L.F. 66-93 26/3/94

Rs D.C. is requested to explain why the revised estimate is submitted for sanction when the Executive Engr. is of opinion that there is no prospect of tapping water over the cost of the original estimate

20-3-94

To the D.C. Shewn in dr. with Land estimate

The Comptroller with Copy of abstract Estimate

Note. Copy of the estimate to be retained for Office

order. The Dy Comm^r is
requested to explain why
the revised estimate is
submitted when the depth
already reached is 92 feet
and there is in the opinion
of the Exe. Engr. no prospect of
tapping water at any reasonable
further depth.

20-3-94

For Chief Engr

To The Dy Comm^r Shimoga.

11

(General Serial No. 30.) 12991

1895.

From The D.C. Commissioner Shimoga Dist.

L. 3223

To The Genl Secretary to the Govt of Mysore.

Dated 30th March/95

Despatched

Received

Local Boards 292-1893 3

Enclosures No. 2 & cancl.

General No. 900

No. 694

With reference to Govt Pro. No. 16062 / LJ 66-93 of 26th March/94 states for Rs 650/- that the Suppl. Estimate now Submitted may be sanctioned to meet the extra work done to the well at Seeranakanavi, Kumsi Sub-Dist.

---

72 ft. (Please see Pro of 26/3/94 etc 16062/66-93). The D.C. now submits a supplemental estimate for Rs 650 and states, with the concurrence of the Executive Engineer, that the total cost of the work, over and above the cost of the Rs 978, the work already executed was valued at Rs 972 and that by spending a small sum of Rs 6 the work will be completed with every probability of water being tapped at a depth of 100 ft. It took the D.C. more than a year to submit reply to the office. Orders are solicited as to whether the present estimate may be sanctioned and the proposal to meet the cost from an additional grant from L-J-Gl. approved. DJ 8/4/95

Why did the D.C. have gone on with the work in the teeth of the order above? The Ex. Engr's opinion is unfavorable and shd the D.C. and Govt prevail over it?

2. I have known the spot. It is on the top of a ridge on the Kumsi-Sagar Road, and there is no prospect of water using struck, I fear.

3. The D.C. shd be asked for an explan: Ison 13/4/95

To The 1st Councillor.

× The supplemental may be sanctioned as the work has been completed the scale rate may be sanctioned which would be Rs 478. The D.C. may be requested to report for the orders of Govt whether water was struck.

18/4 AHB

AHB 3/4/95

Sir.

On receipt of a supplemental estimate for Rs 644 in addition to the one sanctioned for Rs 328 sanctioned in Pro of 6/4/92 etc 185-6/223 for a well at Seerankanave, the D.C. was requested to state why a revised estimate was submitted when there was no prospect of tapping water at the depth of

1895

From

The Dy Commissioner,
Shimoga District

To The General Secretary to the Govt.
of Mysore.

Dy 30th March/95

No 900 En 2 and connected
694

Govt Proceedings No $\frac{16062}{\text{LJ } 66\text{-}93}$ dy 26th March/95
requesting to explain why the revised Estimate
for Sinking a draw well at Seerankanari
in the Kumsi Sub-Taluk is submitted when
the depth already reached is 92 feet and no
prospect of tapping water.

With reference to the above, I have the
honor to forward for information Copies of the
marginally noted Correspondence together with
their enclosures, and to state that the
Supplemental Estimate for Rs 650 now
submitted may kindly be sanctioned to meet
the extra work done to the well over the
sanctioned Estimate of Rs 328/-

2. The excess amount of Rs 650/-
may

To Executive Engineer No 2520 dy 20-3-95
From 1628 dy 25. 3. 95 with its enclosed Estimate for Rs 650/- in original
Do

2) may be sanctioned as a Special Case from Local Funds General in addition to the grant of Rs. 7000/- sanctioned in Govt Proceedings No. (Camp) 1-9 / 27 88-93 dated 4th October 1894 -

For Dy Commissioner
Shimoga Dt.

From The D/ Commissioner,
Shimoga District

Exc 68/93

To The Executive Engineer,
Shimoga Division

No. 252 D/ 20th March/95
Encl with Kan: papers.

His Dockets Nos 116 & 416 D/ 12th February and 24th June/94 respectively

With reference to the above, has the honor to forward for opinion a — supplemental Estimate for Rs 650/-. the probable cost of Completing a draw work at Peeranakanavi in the Kumsi Sub-Taluk together with a Statement Shewing the particulars of work already executed and to be executed hereafter, received with the Kumsi D/ Amildar's Tilla No 60 D/ 28th Feb/94. It will be observed therefrom that the D/ Amildar is of opinion that if the work be deepened 8 ft more in addition to 92 ft. — already sunk there is every probability of tapping Springs.

2. Copy of the original Estimate Sanctioned

for Rs 328 is herein enclosed.

3. The whole Cost of the work as estimated by Revenue Department Comes to Rs 978. The work already executed is estimated by the No. 1 Sub Division Officer to Cost Rs 972 and the depth to which the well has reached now being 92ft —

4 The Executive Engineer recommends the closing of the work even at a loss of such large amount, on the ground that there was no prospect of tapping any Springs but as the Dy Amildar is however sanguine of successfully Completing the work at an outlay of Rs 978, the undersigned is of opinion that it is better to try the last chance. Spending a trifle more Viz Rs 6/—

5 The Vernacular papers are herein enclosed for perusal and Kind return.

Sd/ D. Namakal Row
Dy Commr

1895

From The Executive Engineer
Shimoga Division

To The Dy Commissioner, Shimoga

No 162 of 25th March/95
in 1 file.

Read:

Docket dated 30 March 1895 etc 900/694 from the Dy Comr Shimoga submitting, with reference Govt Proc Dy 26 March 1894 etc 16062/L 761-93 a supplemental estimate for Rs 650 for a well at Peeranhanave, ~~for~~ ~~which~~ in addition to the sum of Rs 328 sanctioned therefor in Proc of 6/4/92 etc 185-6/L 23.

Local Boards 292 of 1893 H

R/L 299

1838 9-90 / L 66-93 | 26/4/95

Order thereon

Govt request to observe that the Dy Comr went on with the execution of the work contrary to the orders ~~issued~~ in Govt

Encl: one estimate & ~~one~~ plan ~~filed~~ in Papers

& Copy of ab: is sent to be completed

From Shimoga

463/287 | 28.10.95 L 121

dated 6 April 1892

No 105-6/L23. ~~and that he~~ and noted. in Standing Cmte 5x Engr V&x 7 Dist Cmte Engr 5x & he instructed

~~took more nearly~~ a year ~~to test~~. 2 As the work is reported to have been nearly completed, I am pleased to sanction the estimate for Rs 650 received with the above. 3 Rs to be repaid by water rate when realised in the 7 Yrs.

The amount already expended and charged in the accounts under L. F. General will be admitted, but the balance, which the Dy Coms is requested to particularize, ~~state~~, should be met from the D. F. of the Shimoga Circle. The year source from which the charge has to be met from the current year's D. L. Budget, has should be * with Sanctioned estimate & V. Papers. & with Copy of abstract as sent

Sent on 20-4-95

Shimoga ~~Shimoga~~ * General Dy

19

Gen. Serial No. 31.]

OFFICE OF THE
3504
4 - NOV 1895
DEWAN OF MYSORE.
L. 1121

189

From The Commissioner
Shimoga District

To General Court

The Secretary to the
~~Dewan~~ of Mysore.

Dated 31st October/95

Despatched "

Received "

Enclosures—No.

General No. 463

No. 287

Sir,

With reference to
Govt Prot no: 18389-90
S.F. 66-93
of 26th April 95, intimating
that as yet nothing
has been done to the
well at Peerankanve
as regards deepening
&.

Local Boards
292 of 1893
5

1893
4-11-95
May this be
simply recorded? DG 6/11

From

The Dy Commissioner,
Shimoga District

To

The General Secretary to the
Government of Bellyard.

Dated, 31st October, 1895.

No. 463/27 Enc:—

Government Proceedings

No. 18389-90 dated 26th April/95
L.F. 66-93
sanctioning a Supplemental
Estimate for Rs 650/- for a
well at Peerankanvi in the
Kumsi Sub Taluk.

With reference to para 3
of the above, has the honor,
to state that the well is not
further deepened according
to the Supplemental Estimate
owing to the heavy rains, and
it will be reported when the
work

work is proceeded with and water obtained in the well.

[para 4 of Prov:]

2. The amount of the supplemental Estimate viz ~~Rp~~ 650/- has been included in the list of incomplete works under "Local Funds General" and appropriation granted as per Government Proceedings ✕ DR Vol XII 5570. No 2271-2 L.F. 61.95 15th August 1895

W. Wickramasuriya
Asst Commissioner
Ratnapura Dist